

Initial Project Planning Template

Date	30 September 2026
Team ID	SWTID-2026-3326
Project Name	AI BlogNest API
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	All 4 Members	16 September 2026	20 September 2026
Sprint-1	User Registration	USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	All 4 Members	16 September 2026	20 September 2026
Sprint-2	Blog Management	USN-3	As a user, I can register for the application through Facebook	2	Low	All 4 Members	21 September 2026	25 September 2026
Sprint-1	Blog Management	USN-4	As a user, I can register for the application through Gmail	2	Medium	All 4 Members	21 September 2026	25 September 2026
Sprint-1	Login	USN-5	As a user, I can log into the	1	High	All 4	26	30

			application by entering email & password			Members	September 2026	September 2026
--	--	--	---	--	--	---------	-------------------	-------------------