

Communication

Date	30 September 2026
Team ID	SWTID-2026-3326
Project Name	Blog Nest
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for the successful development and demonstration of **Blog Nest**. The team communicates regularly to share development updates, discuss issues, track progress, and collect feedback throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	All 4 Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	WhatsApp / Google Meet	All 4 Team Members	Review completed work and plan upcoming tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Relevant Team Members	Discuss and resolve technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet / In-person	Team Members & Mentor	Review project progress and receive feedback
5	Final Demo Rehearsal	Once	In-person / Google Meet	All 4 Team Members	Practice and prepare for the final project demonstration
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members' schedules	Fixed a common meeting time and shared updates through WhatsApp
2	Delay in sharing development progress	Team members provided regular progress updates during weekly discussions.
3	Difficulty identifying and resolving technical issues	Discussed issues with the team and mentor and tested the solution before implementation.